The Regular meet
Roll call was com

Members Present:

Absent:

Bracken County Judicial Center Project Development Board
Minutes of Regular Meeting July 27, 2010

ing was called to order at 5:00 p.m. by Chairperson CJE Gary Riggs.
pleted as follows:

W. Todd Walton I, District Judge, District #19
Kathy Free, Bracken County Circuit Clerk

Ed Rudd, Attorney

David Whitaker

Tim Figgins, Bracken County Magistrate, District #4

Stockton B. Wood, Circuit Judge, 19" Judicial Circuit
John Corlis, Mayor Brooksville

Chairman Riggs introduced the board’s new AOC Project Representative, John Watt.

Motion by Kathy

Free , seconded by Ed Rudd to accept/approve the minutes of the regular meeting June

29, 2010 with no corrections made.
Vote being unanimous.
Absent: Stockton B. Wood, Circuit Judge, 19" Judicial Circuit

John Co

RSA:

rlis, Mayor Brooksville

Michael George with RSA advised the board that there have been no changes since the
last meeting.

Sherman-Carter-Barnhart:

Jeff Gregory advised that AOC asked them to remove 5,000 sg. ft. from the design of the
building. AOC advised that with the County Population and size that the building would
be too large in size and needed to be under 34,000 sq. ft. Steve Sherman and Jeff
Gregory provided (attachment #3) New Phase A design/floor plan for approval. There
was discussion held by the board and architects advising and questioning all changes to
the new facility. * Jeff Gregory advised that this plan/design has already been discussed
with Vance Mitchell and Carole Henderson at AOC.
Upon Motion of Todd Walton, seconded by Kathy Free that the New Phase A
design/floor plan be accepted/approved for this project.
Vote being unanimous.
Absent: Stockton B. Wood, Circuit Judge, 19" Judicial Circuit

John Corlis, Mayor Brooksville

***SCB will meet with James Bauman and Vance Mitchell and walk them through the
change in Phase A design.

Property & Trace Creek Construction (Update):

Ed Sorrell advised the board that the Site Development and Demolition package will be
complete approximately next Tuesday. They will be making the cut in Powell Street and
closing that street for the work on Wednesday July 28™

Ed advised that there is a change order for the project demolition. The Change Order
(being Attachment #1) is for $93,875.36. There are issues with the drainage/storm
systems that were sited by Chairman Riggs and Ben Sorrell. Paving Curbs and Sidewalks
need to be in place on the site. Chairman Riggs explained issues in detail.

Upon Motion of Todd Walton, seconded by Tim Figgins to approve the change order in
the amount of $93,875.36.



Adjournment:

Vote being unanimous.
Absent: Stockton B. Wood, Circuit Judge, 19" Judicial Circuit
John Corlis, Mayor Brooksville

AOC and Trace Creek brought it to the attention of the board that the old bank at the site
needs to be torn down before next spring to take care of any confusion for the new bank
site. Also, Chairman Riggs is concerned about vandalism with the vacant building sitting
there.
Upon Motion of Ed Rudd, seconded by Kathy Free that Trace Creek get pricing for the
demolition of the old bank, contingent upon AOC approval.
Vote being unanimous.
Absent: Stockton B. Wood, Circuit Judge, 19" Judicial Circuit

John Corlis, Mayor Brooksville

Payment Approval
Upon Motion of Kathy Free, seconded by Ed Rudd that Schedule A (Attachment #2) be
approved for payment, contingent upon AOC approval.
Vote being unanimous.
Absent: Stockton B. Wood, Circuit Judge, 19" Judicial Circuit
John Corlis, Mayor Brooksville

The next meeting of the PDB will be Tuesday, August 31, 2010 at 5:00 p.m.
Unless otherwise decided, in that case the judge will contact all board members.

A motion was made by Stockton Wood, seconded by Ed Rudd to adjourn the meeting of

the Bracken Co. PDB.
Vote being unanimous.

~Tina K. Teegarden, Secretary



